WWTU Project Payments

As of August 7, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, Il, lll,IV,V
Engineer 2001 estimate $12.5 M
Design: Division 111, lll (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | $ 919,038.00 | § 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $ 227,300.00 [$  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, ill & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)|$ 2,611,969.41 1% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948585.00 | $ (35878.15)| % 1,912,706.85|$% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | § 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 [ § 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $  2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $§ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | § 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | $ 201,006.87 $ 201,006.87 86.23%
Construction: Division IV (INDOT) $ 255984394 |$ 8211455 |3 2,641,95849 | § 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,60000 | $ 80,843.00 | $ 2,108,443.00|% 2,007,145.95 $ 2,007,145.95 95.20%
IMPROVEMENT FUND $ 4,963,364.10 | $ - $ 4,963,364.10
TOTALS $ 14,763,199.19 | $ 585,026.96 | $ 15,348,226.15 | $ 15,146,062.10 | $ - $ 15,146,062.10

CAPITAL IMPROVEMENT PLAN PROJECTS:

5
IMPROVEMENT FUND $  14,200.00 | § - |§ 1420000 |$ _ 10,650.00 2130.00 [$ __ 12,780.00
nts-Aerati dadith
$ _ 135,000.00 $ _ 135000.00 | $__ 135,000.00 $__ 135,000.00 100.00%
$  15,000.00 $  1500000[$  15,000.00 $ __ 15000.00 100.00%
$  53,000.00 $  53,000.00 | $ $§ 2508350

1,643,000.00

$ 1,643,000.00

260,298.13

$ 536,208.42

344,300.00 | $  361,300.00 361,221.00 361,221.00 |  99.98%
. 508,300.00 . 508300001 1029750 | 208
IMPROVEMENT FUND $  852,600.00 | $ 17,000.00 | §  869,600.00 [$  361,221.00 [$  10,297.50 | $  371,518.50
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WWTU Project Payments

Preliminary Igngineerin N (

As of August 7, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID;
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
5. Soldiers H -ift Stat
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 { $ 15,000.00 $ 15,000.00 100.00%
$ $ 80,100.00 | § 80,400.00 $ 80,400.00

on Engineerin um, Wag 00, 0C 00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 $ -
Construction: (Graves Plumbing Co.) $ 636,636.00 $ 636,636.00 $ -
IMPROVEMENT FUND $ 781,836.00 $ 781,836.00($ 101,990.00 | $ 795.00 | $ 102,785.00
6. Village Area Sanitary Sewer Masterplan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 3 15,000.00 100.00%
Phase H: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 [ $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 {$  153,370.19 | § - $ 153,370.19

49,167.25

Landscaping: (Roudebush Grading) $ 49,167.25 $ $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 $ 52,384.00 | $ 47,104.80 $ 47,104.80 89.92%
IMPROVEMENT FUND $ 333,038.75 | $  (5,454.00)| $  327,584.75{$  302,937.15 | $ 2,825.42 | § 305,762.57
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 6,031.94 $ 6,031.94 24.52%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 6,031.94 | $ - $ 6,031.94
10. Cumberiand Ave Ext. Sanitary Sewer Design Study
Design: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
IMPROVEMENT FUND $ 25,000.00 | § - $ 25,000.00 | $ 24,035.65 | $ - $ 24,035.65
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 $ 62362047 |% 257,842.63 $ 257,842.63 41.35%
IMPROVEMENT FUND $ 623,620.47 | $ - $ 623,620.47 [$  257,842.63 | § - $ 257,842.63
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